
 

Timeline 
John Day Basin Resource Management Plan 

(Tentative and subject to revision updated 05/14/07) 
 
 
2005 
All year – Data collection 
Fall – Contract let for Social Ecology study with James Kent & Associates 
 
2006  
January – Sonoran Institute Economic Profile System Workshops in John Day & Fossil 
February – Resource Advisory Council meeting 
February – Notice of Intent published 
March – Public Meetings in Forest Grove, Bend, John Day, Fossil and Pendleton to gather input 

on issues 
April – Cooperator meeting 
July – Cooperator meeting 
November – RAC & Cooperator meetings 

 December – Distribute Analysis of the Management Situation/Scoping Report 
 
2007 
January – RAC and Cooperator meetings to gather input on sideboards (criteria) for alternative 

development  
Feb/March – Public Meetings in Bend, Salem, Fossil and John Day to gather input on sideboards 

(criteria) for alternative development 
Spring/Summer – Prepare draft Alternatives, analyze Effects 
Summer – Prepare preliminary draft, RAC and Cooperators provide input on Alternatives & 

Effects 
Fall/Winter – Finalize the preliminary Draft Resource Management Plan/Environmental Impact 

Statement (RMP/EIS), BLM Oregon state office (SO) and Washington DC office (WO) 
review followed by District revisions, publish Notice of Availability (NOA) in Federal 
Register 

 
2008 
January/February – Typeset (2wks) and print/distribute (4wks) BLM 
  March 1 – Distribute Draft RMP/EIS  
March – Hold Public Meetings to gather input on Draft RMP/EIS 
March thru July -- Refine Alternatives, Effects, and the Proposed RMP  
June – Review public comments on Draft RMP/EIS 
June – Meet with RAC and Cooperators for input on responding to comments 
June – Incorporate public comments into PRMP/FEIS 
July/Aug – BLM Oregon SO and WO review followed by District revisions 
Aug/Sept – Write draft NOA; publish NOA in Federal Register  
September – Meet with RAC and Cooperators for input on Implementation Strategy 
September – Typeset (2wks) and print/distribute (4wks) PRMP/FEIS 

 October 15 – Distribute PRMP/FEIS 



 

Nov 15 – Protest period ends; District reviews protest letters 
Dec 15 – Governor’s consistency review comments due 
 
2009 
Jan/Feb/March – District, SO and WO review and prepare response to protests 
Spring – Meet with Public, RAC, Cooperators to gather input/refine Implementation Strategy 
April thru June – BLM Oregon state office and WO review followed by District revisions 
July – Solicitor review; District revision; and State Director signature 
July/Aug – Typeset and print/distribute RMP/ROD  

 August 15 – Distribute RMP/Record of Decision 
Fall – Begin Implementing the RMP! 


